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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

FIRE DEPARTMENT AND DEPARTMENT OF PUBLIC WORKS:
CAMP 8 JET FUEL DISPENSING TANK PROJECT

CITY OF MALIBU
CATEGORICAL EXEMPTION, APPROVE PROJECT BUDGET,

APPROVE APPROPRIATION ADJUSTMENT
SPECS. 7002; C.P. 70952

(THIRD DISTRICT) (3 VOTES)

SUBJECT

Find the Camp 8 Jet Fuel Dispensing Tank Project, Capital Project (C.P.) No. 70952,
categorically exempt under the California Environmental Quality Act (CEQA), approve
the project budget, approve an appropriation adjustment to fully fund the project, and
authorize the Director of Public Works to manage and deliver the project on behalf of
the Consolidated Fire Protection District.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT:

1. Find that the Camp 8 Jet Fuel Dispensing Tank Project is categorically
exempt under the California Environmental Quality Act for the reasons stated
herein.
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2. Approve the appropriation adjustment to transfer $240,000 from Capital
Project No. 88704 (Various Fuel Tank Replacements) to Capital Project
No. 70952 (Camp 8 Jet Fuel Dispensing Tank).

3. Approve the $330,000 total project budget for the Camp 8 Jet Fuel
Dispensing Tank Project, Capital Project No. 70952.

4. Authorize the Director of Public Works to carry out the project. Delegate
authority to the Director of Public Works to manage and deliver design of the
project on behalf of the Consolidated Fire Protection District; to award and
execute consultant agreements, amendments, and supplements related to
this project within the same authority and limits as delegated to the Director of
Public Works by your Board for County projects; to accept the project; and to
release retention upon acceptance.

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works
(Public Works) to complete the design services for the proposed project.

On April 8, 2008, your Board accepted a donation of $90,000 from the Katzenberg

Family Trust and established C.P. No. 70952 for the Camp 8 Jet Fuel Dispensing Tank
Project.

The proposed project consists of the installation of a new 4,000-galIon aboveground jet
fuel tank to supplement the existing 1,500-gallon tank and enhance the air operations
response capability during peak fire season at Fire Camp 8 located in Malibu
approximately two miles from the coastlne. The new tank will consist of a double
walled cement jacketed fuel tank with a leakage monitoring and alarm system, and will
be placed on a concrete slab with a secondary containment berm and CMU enclosure
designed to prevent leakage into the groundwater in accordance with current

environmental standards. The project supports the Fire Department's strategic plan to
better serve the community by enhancing the effectiveness of aerial firefighting and
ancillary helicopter operations on wildland fire and other emergency incidents.

Public Works obtained a proposal from STV Inc., an architect/engineer firm on a
Board-approved, as-needed contract managed by Public Works, to prepare construction
documents for this project.



The Honorable Board of Supervisors
March 17,2009
Page 3

Following completion of the construction documents and jurisdictional approvals, we
plan to return to your Board to adopt and advertise plans and specifications for bids to
construct the project.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) by
improving the efficiency, quality, and responsiveness of County services to all residents.
It also directs that we ensure Children and Families' Well-Being (Goal 5) by enhancing
the ability of families to live in safe, stable, and supportive communities. We are also
directed to improve Community Services (Goal 6) by offering a wide range of services
responsive to each community's specific needs. This project helps to achieve these
goals as it is an investment in public infrastructure that will benefit all communities in the
County by improving the Fire Department's ability to respond to local emergencies.

. FISCAL IMPACT/FINANCING

The preliminary total project cost estimate, including plans and specifications,
construction, change order contingency, equipment, plan check, miscellaneous

expenditures, consultant services, and County services, is $330,000. The attached
appropriation adjustment transfers $240,000 from C.P. No. 88704 to C.P. No. 70952
and provides sufficient funds to complete the project. Upon approval of the
appropriation adjustment, sufficient funding will be available in the Fiscal Year 2008-09
Capital Projects/Refurbishments Budget to fully fund the project. The project is funded
with a donation from the Katzenberg Family Trust ($90,000) and fund balance from the
Consolidated Fire District's Accumulated Capital Outlay Fund ($240,000). There is no
impact to net County cost.

The Project Schedule and Budget Summary are included in Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Standard contracts, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contracts.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, bidders will be required to attest their willingness to
consider Greater Avenues for Independence Program/General Relief Opportunities for
Work participants for future employment.
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ENVIRONMENTAL DOCUMENTATION

The proposed Camp 8 Jet Fuel Dispensing Tank project has been reviewed and
determined to be categorically exempt under CEQA in accordance with State CEQA
Guidelines, Section 15303 (e), and the County of Los Angeles Environmental
Procedures and Guidelines, Class 3, adopted by your Board on November 17, 1987,
because the work consists of the installation of new equipment in a small accessory
structure to the existing helipad. A Notice of Exemption will be filed with the
Registrar-Recorder/County Clerk.

CONTRACTING PROCESS

On July 1, 2008, your Board awarded an as-needed architect/engineer agreement to
STV Inc., to provide design services for various projects. To start design on the project,
Public Works intends to procure design services from STV Inc., through this
Board-approved, as-needed architect/engineer design services agreement to prepare
plans and specifications. Public Works will manage this project through construction
and will continue using the as-needed contracts to provide the necessary services.

STV Inc. agreed to provide these services for a $30,000 not-to-exceed fee. The fee has
been reviewed by Public Works and is considered reasonable for the scope of work.

Public Works will return to your Board to adopt, advertise, and award the project for
construction.

Participation by Community Business Enterprises (CBE) in the project will be
encouraged through Public Works' Capital Projects' CBE Outreach Program and by
monitoring the good faith efforts of bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no impact on current County services or projects during the performance
of the recommended services.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office (Capital
Projects Division), one to the Department of Public Works (Project Management
Division Ii), and one to the Fire District.

Res;:~~,

WILLIAM T FUJIOKA
Chief Executive Officer

CHAEL FREE
Fire Chief

WTF:GF:PMF
JSE:DJT:SW:z

Attachments

c: Auditor-Controller

County Counsel
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Fire District
Office of Affirmative Action Compliance
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS AND FIRE DEPARTMENT:
CAMP 8 JET FUEL DISPENSING TANK PROJECT

CITY OF MALIBU
CATEGORICAL EXEMPTION, APPROVE PROJECT BUDGET,

APPROVE APPROPRIATION ADJUSTMENT
SPECS. 7002; C.P. 70952

(THIRD DISTRICT) (3 VOTES)

i. PROJECT SCHEDULE

Scheduled
Project Activity Completion Date

Design
07/08/09(a) Construction Documents

(b) Jurisdictional Approval 08/27/09

Contract Award 12/15/09

Construction
(a) Substantial Completion

04/20/10

(b) Acceptance 07/06/1 Ö
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II. PROJECT BUDGET SUMMARY

Proposed Project
Budget Category Budget

0
Land Acquisition

Construction
Low Bid Construction Contract $ 150,000
Bid Contingency (10 percent) 0
Change Orders - Construction (10 percent) $ 15,000
Demolition (JOC) 0
Offsite Construction 0
Departmental Crafts 0
Youth Employment 0
Equipment 0
Construction Consultants 0
Miscellaneous Expense 0
Telecom Equipment - Affixed to Building 0
Civic Art 0

Subtotal $ 165,000
Programming/Development 0
Plans and Specifications $ 30,000

Consultant Services

Deputy Inspection $ 10,000
Site Planning 0
Hazardous Materials 0
Geotech/Soils Test 0
Material Testing $ 5,000
Cost Estimating 0
Topographic Surveys 0
Construction Management 0
Construction Administration 0
Environmental 0
Move Management 0
Equipment Planning 0
Legal 0
Scheduling 0
Contract/Change Order 0
Other 0

Subtotal $ 15,000
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II. PROJECT BUDGET SUMMARY (continued)

Proposed
Budget Category Project Budget

Miscellaneous Expenditures
Printing $ 3,000
Furniture, Fixtures, and Equipment 0

Subtotal $ 3,000

Jurisdictional Review/Plan Check/Permit $ 7,000

County Services
Code Compliance and Quality Control Inspections $ 22,000
Design Review 0

Design Services 0

Contract Administration $ 15,000
AED Support Services 0
Project Management $ 54,300
Project Management Support Services 0
Secretarial $ 3,700
Document Control $ 4,000
ISO Job Order Contract Management 0
DPW Job Order Contract Management 0

ISO ITS Communications 0

Project Security 0

Project Technical Support $ 4,000
Consultant Contract Recovery $ 4,700
Office of Affirmative Action $ 2,300
County Counsel 0

Other 0
Sheriff Job Order Contract 0

Management 0

Design Services 0
Subtotal $110,000

TOTAL $330,000
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COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT
DEPT'S
NO. 390-14

DEPARTMENT OF FIRE MARCH 17. 2009

AUDITOR-CONTROLLER:
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BYTHIS DEPARTMENT. WILL YOU PLEAE REPORT AS TO ACCOUNTING
AND AVAiU\BLE BAU\NCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER ~OR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2008-09
3 - VOTE

SOURCES
Fire Department
Consolidated FPD-ACO
Fire-Various Fuel Tanks Replacements
J13-CP-6014-65033-88704
Fixed Assets-Building and Improvements
DECREASE APPROPRITION
240,000

USES
Fire Department
Consolidated FPD-ACO
Camp 8 Jet Fuel Dispensing Tank
J13-CP-6014-65033-70952
Fixed Assets-Building and Improvements
INCREASE APPROPRITION
240,000

SUMMARY TOTAL

SOURCES:

..$ 240,000
USES:

$ 240,000

JUSTIFICATION: THIS ApPROPRIATION ADJUSTMENT IS NECESSARY 
TO PROVIDE FUNDING TO PROCEED WITH THE

FIRE CAMP 8 JET FUEL DISPENSING TANK PROJ¡:CT. ~¡¿~
CHIEF, FINANCIAL MANAGEMENT DIVISION,

CHIEF EXECUTIVE OFFICER'S REPORT

i/ RECOMMENDATION IA~ '? 20cR ~~REFERRED TO THE CHIEF

EXECUTIVE OFFICER FOR-

ACTION APPROVED AS REQUESTED

AUj., ITOR-CONTROLLER

N.11'f
BY~~
U- cQO 20 l)C¡

APPROVED (AS REVISED):

BOARD OF SUPERVISORS

20

BY

DEPUTY COUNTY CLERK

SEND 6 COPIES TO THE AUDITOR-CONTROLLER


